
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   1 of 15

Nebraska Department of Roads Date: 09.09.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 03.11.2015

03.23.2015

07.27.2015

Date Let:

IN LEXINGTON

02.26.2015

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 02.29.2016

Date Project Completion:

Counties

DAWSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61514  000 STP-21-2(111) 21 27.86 28.68 GRAD CONC PAVE CULV
ELEC
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$4,573,434.98

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,924,459.94 $3,849,626.19 $74,833.75
Stockpiled Materials $43,646.63 $43,746.13 $-99.50

Gross Earnings $3,968,106.57 $3,893,372.32 $74,734.25
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,968,106.57 $3,893,372.32 $74,734.25

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-136.85 $-102.27 $-34.58

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$136.85 -$34.58

Payment

-$102.27

$3,967,969.72 $3,893,270.05 $74,699.67

$.00 $.00 $.00

86%

% Time Comp

% Dollar Comp

97%

$4,412,369.98

09.06.2016 09.06.2016

09.07.2016

Lewandowski, Daniel J

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

09.08.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.08.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 42 CULVERTS Non participating

4016.08      4,750.00 0.000 0.00

1.000 4,750.00

1.000 4,750.00

0.000 0.00

4007

EACHMANHOLE

Manhole @ Sta 45+00 13' Lt.

4007 

4016.09      6,200.00 0.000 0.00

1.000 6,200.00

1.000 6,200.00

0.000 0.00

4008

EACHMANHOLE

Manhole @ Sta 46+58, 13' Lt.

4008 

4016.10      6,750.00 0.000 0.00

1.000 6,750.00

1.000 6,750.00

0.000 0.00

4009

EACHMANHOLE

Manhole @ Sta 48+75, 13' Lt.

4009 

4016.11      5,000.00 0.000 0.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

4010

EACHMANHOLE

Manhole @ Sta 22+96, 13' Lt.

4010 

4016.12      5,000.00 0.000 0.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

4011

EACHMANHOLE

Manhole @ Sta 24+42, 13' Lt.

4011 

4016.13      5,000.00 0.000 0.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

4012

EACHMANHOLE

Manhole @ Sta 26+74, 13' Lt.

4012 

4002.00      3.00 0.000 0.00

4,440.000 13,320.00

3,000.000 9,000.00

0.000 0.00

4013

LB  CAST IRON COVER AND FRAME

Frame and Covers for additional Manholes.

4013 

P700.24      82.00 0.000 0.00

13.000 1,066.00

13.000 1,066.00

0.000 0.00

4014

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8

Connect manhole to inlet

4014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P700.30      104.00 0.000 0.00

13.000 1,352.00

13.000 1,352.00

0.000 0.00

4015

LF  30" STORM SEWER PIPE, TYPE 1,7 OR 8

Connect manhole to inlet.

4015 

Contracted 0.00

Current 48,438.00

In place 44,118.00

This Estimate 0.00

GROUP 42 CULVERTS Non participating

City of Lexington, water & sanitary sewer 

W101.04      5,145.00 0.000 0.00

2.000 10,290.00

2.000 10,290.00

0.000 0.00

4016

EACH4" LINE STOP

Requested by the City of Lexington

4016 

W101.06      5,880.00 0.000 0.00

1.000 5,880.00

1.000 5,880.00

0.000 0.00

4017

EACH6" LINE STOP

Requested by the City of Lexington

4017 

W180.64      735.00 0.000 0.00

1.000 735.00

1.000 735.00

0.000 0.00

4018

EACHMETER PIT

Relocated at the request of the City of Lexington

4018 

Contracted 0.00

Current 16,905.00

In place 16,905.00

This Estimate 0.00

City of Lexington, water & sanitary sewer 

GROUP 1 GRADING

0030.10      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      1,500.00 2.000 3,000.00

2.000 3,000.00

2.000 3,000.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1009.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      12.00 4,018.000 48,216.00

4,018.000 48,216.00

4,018.000 48,216.00

1,339.340 16,072.08

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 11.000 330.00

11.000 330.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1016.00      550.00 26.000 14,300.00

26.000 14,300.00

0.000 0.00

0.000 0.00

0006

EACHRE-ESTABLISH PROPERTY CORNER
0006 

1101.00      10.00 23,411.000 234,110.00

23,411.000 234,110.00

23,819.373 238,193.73

0.000 0.00

0007

SY  REMOVE PAVEMENT
0007 

1102.00      10.00 46.000 460.00

46.000 460.00

216.444 2,164.44

0.000 0.00

0008

SY  REMOVE ASPHALT SURFACE
0008 

1106.00      10.00 1,307.000 13,070.00

1,307.000 13,070.00

1,128.223 11,282.23

0.000 0.00

0009

SY  REMOVE DRIVEWAY
0009 

1107.00      9.00 3,091.000 27,819.00

3,091.000 27,819.00

2,989.850 26,908.66

0.000 0.00

0010

SY  REMOVE WALK
0010 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1123.75      700.00 1.000 700.00

1.000 700.00

1.000 700.00

0.000 0.00

0011

EACHREMOVE CONCRETE SIGN BASE
0011 

Contracted 372,005.00

Current 372,005.00

In place 360,465.06

This Estimate 16,072.08

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.00      150,000.00 1.000 150,000.00

1.000 150,000.00

1.000 150,000.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

2010.00      35.00 50.000 1,750.00

50.000 1,750.00

0.000 0.00

0.000 0.00

0013

CY  CRUSHED ROCK SURFACE COURSE
0013 

3013.15      34.50 1,332.000 45,954.00

1,332.000 45,954.00

107.500 3,708.75

0.000 0.00

0014

LF  CONCRETE CLASS 47B-3500 BARRIER CURB
0014 

3016.21      48.00 6,394.000 306,912.00

6,394.000 306,912.00

3,409.362 163,649.37

0.000 0.00

0015

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0015 

3016.39      55.00 400.000 22,000.00

400.000 22,000.00

184.000 10,120.00

0.000 0.00

0016

SF  DETECTABLE WARNING PANEL
0016 

3020.24      43.00 1,301.000 55,943.00

1,301.000 55,943.00

787.554 33,864.83

0.000 0.00

0017

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.46      56.00 23,731.000 1,328,936.00

23,731.000 1,328,936.00

23,475.195 1,314,610.92

691.470 38,722.32

0018

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0018 

4015.00      350.00 4.000 1,400.00

4.000 1,400.00

5.000 1,750.00

0.000 0.00

0019

EACHADJUST MANHOLE TO GRADE
0019 

4764.35      8.80 7,772.000 68,393.60

7,772.000 68,393.60

7,807.000 68,701.60

2,517.000 22,149.60

0020

LF  4" PERFORATED PIPE UNDERDRAIN
0020 

4900.27      18.00 460.000 8,280.00

460.000 8,280.00

457.000 8,226.00

207.000 3,726.00

0021

LF  CURB INLET SEDIMENT FILTER
0021 

7515.36      2.00 1,500.000 3,000.00

1,500.000 3,000.00

0.000 0.00

0.000 0.00

0022

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0022 

7515.38      11.00 250.000 2,750.00

250.000 2,750.00

0.000 0.00

0.000 0.00

0023

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0023 

7516.13      11.00 150.000 1,650.00

150.000 1,650.00

0.000 0.00

0.000 0.00

0024

LF  12" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0024 

7516.35      2.00 11,000.000 22,000.00

11,000.000 22,000.00

0.000 0.00

0.000 0.00

0025

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0025 

7519.11      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0026

EACHONLY, PREFORMED PAVEMENT MARKING
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7520.00      550.00 28.000 15,400.00

28.000 15,400.00

0.000 0.00

0.000 0.00

0027

EACHARROW, PREFORMED PAVEMENT MARKING
0027 

7521.24      24.00 250.000 6,000.00

250.000 6,000.00

0.000 0.00

0.000 0.00

0028

LF  24" WHITE PREFORMED PAVEMENT MARKING
0028 

8029.25      6.60 23,731.000 156,624.60

23,731.000 156,624.60

22,348.947 147,503.05

0.000 0.00

0029

SY  FOUNDATION COURSE

4"

0029 

9034.00      7.00 1,301.000 9,107.00

1,301.000 9,107.00

616.076 4,312.53

0.000 0.00

0030

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0030 

9111.00      24.00 92.778 2,226.67

92.778 2,226.67

0.000 0.00

0.000 0.00

0031

MGALWATER
0031 

9170.00      220.00 86.338 18,994.36

86.338 18,994.36

43.169 9,497.18

0.000 0.00

0032

STA EARTH SHOULDER CONSTRUCTION
0032 

9173.20      2.00 23,731.000 47,462.00

23,731.000 47,462.00

22,348.953 44,697.92

0.000 0.00

0033

SY  SUBGRADE PREPARATION
0033 

L001.02      7,000.00 0.120 840.00

0.120 840.00

0.000 0.00

0.000 0.00

0034

ACRESEEDING, TYPE B
0034 

L010.00      8.00 1,851.000 14,808.00

1,851.000 14,808.00

0.000 0.00

0.000 0.00

0035

SY  SODDING
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.80      6,000.00 0.180 1,080.00

0.180 1,080.00

0.000 0.00

0.000 0.00

0036

TON HYDROMULCH
0036 

W600.03      250.00 8.000 2,000.00

8.000 2,000.00

5.000 1,250.00

-53.000 -13,250.00

0037

EACHADJUST VALVE BOX TO GRADE
0037 

1101.25      4.30 0.000 0.00

8,500.000 36,550.00

6,165.275 26,510.68

0.000 0.00

4001

LF  SAWING PAVEMENT

Sawing required for plan phasing

4001 

9009.78      53.75 0.000 0.00

450.000 24,187.50

448.786 24,122.25

0.000 0.00

4002

SY  TEMPORARY SURFACING

8" Concrete

4002 

1580.00      11.00 0.000 0.00

1,000.000 11,000.00

303.904 3,342.94

0.000 0.00

4004

SY  TEMPORARY ACCESS ROAD
4004 

3016.99      1.50 0.000 0.00

1,435.000 2,152.50

683.174 1,024.77

0.000 0.00

4005

SY  IMPRINTED CONCRETE

2' width behind the back of curb in the concrete
sidewalk

4005 

Contracted 2,294,011.23

Current 2,367,901.23

In place 2,016,892.79

This Estimate 51,347.92

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      35,000.00 1.000 35,000.00

1.000 35,000.00

1.000 35,000.00

0.000 0.00

0038

LS  MOBILIZATION
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1119.00      500.00 16.000 8,000.00

16.000 8,000.00

17.000 8,500.00

0.000 0.00

0039

EACHREMOVE INLET
0039 

2017.01      800.00 5.080 4,064.00

5.080 4,064.00

5.080 4,064.00

0.000 0.00

0040

CY  CRUSHED ROCK
0040 

4002.00      3.00 13,125.000 39,375.00

13,125.000 39,375.00

13,000.000 39,000.00

0.000 0.00

0041

LB  CAST IRON COVER AND FRAME
0041 

4004.00      3.70 10,275.000 38,017.50

10,275.000 38,017.50

10,275.000 38,017.50

0.000 0.00

0042

LB  CAST IRON GRATE
0042 

4004.80      3.70 9,694.000 35,867.80

9,694.000 35,867.80

9,694.000 35,867.80

0.000 0.00

0043

LB  STRUCTURAL STEEL FOR FACE ARMOR
0043 

4016.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0044

EACHMANHOLE

AT STATION 21+48 - 28' LT.

0044 

4016.01      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0045

EACHMANHOLE

AT STATION 31+40 - 19' LT.

0045 

4016.02      4,600.00 1.000 4,600.00

1.000 4,600.00

1.000 4,600.00

0.000 0.00

0046

EACHMANHOLE

AT STATION 37+27 - 27' LT.

0046 

4016.03      8,700.00 1.000 8,700.00

1.000 8,700.00

1.000 8,700.00

0.000 0.00

0047

EACHMANHOLE

AT STATION 49+61 - 27' LT.

0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.04      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0048

EACHMANHOLE

AT STATION 50+25 - 13' LT.

0048 

4016.05      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0049

EACHMANHOLE

AT STATION 51+75 - 13' LT.

0049 

4016.06      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0050

EACHMANHOLE

AT STATION 53+75 - 13' LT.

0050 

4016.07      3,600.00 1.000 3,600.00

1.000 3,600.00

1.000 3,600.00

0.000 0.00

0051

EACHMANHOLE

AT STATION 55+10 - 13' LT.

0051 

4017.00      2,500.00 2.000 5,000.00

2.000 5,000.00

1.000 2,500.00

0.000 0.00

0052

EACHTAPPING EXISTING MANHOLE
0052 

4043.50      17.00 4,044.000 68,748.00

4,044.000 68,748.00

4,107.000 69,819.00

0.000 0.00

0053

LF  REMOVE SEWER PIPE
0053 

4095.65      65.00 5.000 325.00

5.000 325.00

5.000 325.00

0.000 0.00

0054

SF  WIRE MESH
0054 

4105.59      1,100.00 213.010 234,311.00

213.010 234,311.00

213.033 234,336.30

0.000 0.00

0055

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0055 

4107.07      1,000.00 3.340 3,340.00

3.340 3,340.00

7.060 7,060.00

0.000 0.00

0056

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4130.06      1,400.00 0.050 70.00

0.050 70.00

0.050 70.00

0.000 0.00

0057

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

0057 

4155.50      2.00 12,807.000 25,614.00

12,807.000 25,614.00

12,755.700 25,511.40

0.000 0.00

0058

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0058 

4157.00      2.00 286.000 572.00

286.000 572.00

642.000 1,284.00

0.000 0.00

0059

LB  REINFORCING STEEL FOR COLLARS
0059 

4764.56      40.00 115.000 4,600.00

115.000 4,600.00

117.000 4,680.00

0.000 0.00

0060

LF  6" PERFORATED P.V.C. PIPE UNDERDRAIN
0060 

P700.12      48.00 14.000 672.00

14.000 672.00

0.000 0.00

0.000 0.00

0061

LF  12" STORM SEWER PIPE, TYPE 1,7 OR 8
0061 

P700.15      57.00 1,109.000 63,213.00

1,109.000 63,213.00

1,147.000 65,379.00

0.000 0.00

0062

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0062 

P700.18      60.00 530.000 31,800.00

530.000 31,800.00

470.000 28,200.00

0.000 0.00

0063

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0063 

P700.24      82.00 1,537.000 126,034.00

1,537.000 126,034.00

1,553.000 127,346.00

0.000 0.00

0064

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0064 

P700.30      104.00 975.000 101,400.00

975.000 101,400.00

983.000 102,232.00

0.000 0.00

0065

LF  30" STORM SEWER PIPE, TYPE 1,7 OR 8
0065 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   7 of 15

Nebraska Department of Roads Date: 09.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P710.06      32.00 505.000 16,160.00

505.000 16,160.00

505.000 16,160.00

0.000 0.00

0066

LF  6" STORM SEWER PIPE, TYPE 7 OR 8
0066 

P775.15      85.00 10.000 850.00

10.000 850.00

0.000 0.00

0.000 0.00

0067

LF  15" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0067 

P775.30      165.00 85.000 14,025.00

85.000 14,025.00

85.000 14,025.00

0.000 0.00

0068

LF  30" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0068 

P775.36      175.00 494.000 86,450.00

494.000 86,450.00

494.000 86,450.00

0.000 0.00

0069

LF  36" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0069 

P775.42      200.00 448.000 89,600.00

448.000 89,600.00

448.000 89,600.00

0.000 0.00

0070

LF  42" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0070 

W800.89      40.00 87.000 3,480.00

0.000 0.00

0.000 0.00

0.000 0.00

0071

LF  BORING
0071 

A900.10      330.00 0.000 0.00

8.000 2,640.00

8.000 2,640.00

0.000 0.00

4006

EACHADDITIONAL WORK

Connect roof drains into storm sewer pipe

4006 

0030.90      1,575.00 0.000 0.00

1.000 1,575.00

1.000 1,575.00

0.000 0.00

4021

LS  MOBILIZATION

6 inch pipe needs to be installed before phase two

4021 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   7 of 15

Nebraska Department of Roads Date: 09.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7050.05      2,923.00 0.000 0.00

1.000 2,923.00

1.000 2,923.00

0.000 0.00

4022

LS  ADDITIONAL WORK
4022 

Contracted 1,083,488.30

Current 1,087,146.30

In place 1,089,465.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A WATER MAIN

0030.40      20,000.00 1.000 20,000.00

1.000 20,000.00

0.646 12,920.00

0.000 0.00

0072

LS  MOBILIZATION
0072 

1090.55      550.00 1.000 550.00

1.000 550.00

1.000 550.00

0.000 0.00

0073

EACHABANDON

EXISTING SANITARY SERVICE SEWER LINE

0073 

3089.80      135.00 4.400 594.00

4.400 594.00

0.000 0.00

0.000 0.00

0074

CY  FLOWABLE FILL CONCRETE
0074 

4042.50      3,900.00 1.000 3,900.00

1.000 3,900.00

1.000 3,900.00

0.000 0.00

0075

EACHTAPPING EXISTING SANITARY SEWER LINE
0075 

4042.55      560.00 2.000 1,120.00

2.000 1,120.00

2.000 1,120.00

0.000 0.00

0076

EACHCONNECT SANITARY SERVICE
0076 

4732.04      33.00 240.000 7,920.00

240.000 7,920.00

180.000 5,940.00

0.000 0.00

0077

LF  4" P.V.C. SANITARY SEWER PIPE
0077 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   8 of 15

Nebraska Department of Roads Date: 09.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4763.10      950.00 1.000 950.00

1.000 950.00

1.000 950.00

0.000 0.00

0078

EACHSEWER CLEANOUT
0078 

W100.00      700.00 8.000 5,600.00

8.000 5,600.00

3.000 2,100.00

0.000 0.00

0079

EACHCURB STOP AND BOX
0079 

W176.26      19.00 147.000 2,793.00

147.000 2,793.00

0.000 0.00

0.000 0.00

0080

LF  1" WATER SERVICE
0080 

W176.29      22.00 292.000 6,424.00

292.000 6,424.00

151.000 3,322.00

0.000 0.00

0081

LF  1 1/2" WATER SERVICE
0081 

W176.70      325.00 8.000 2,600.00

8.000 2,600.00

0.000 0.00

0.000 0.00

0082

EACHWATER SERVICE CONNECTION
0082 

W202.34      35.00 306.000 10,710.00

306.000 10,710.00

261.250 9,143.75

0.000 0.00

0083

LF  4" PVC WATER MAIN
0083 

W202.36      41.00 38.000 1,558.00

38.000 1,558.00

34.500 1,414.50

0.000 0.00

0084

LF  6" PVC WATER MAIN
0084 

W202.38      51.00 28.000 1,428.00

28.000 1,428.00

0.000 0.00

0.000 0.00

0085

LF  8" PVC WATER MAIN
0085 

W208.03      500.00 5.000 2,500.00

5.000 2,500.00

2.000 1,000.00

0.000 0.00

0086

EACHWATER SERVICE SADDLE AND CORPORATION
STOP

0086 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   8 of 15

Nebraska Department of Roads Date: 09.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W219.36      2,500.00 1.000 2,500.00

1.000 2,500.00

2.000 5,000.00

0.000 0.00

0087

EACH6" GATE VALVE
0087 

W219.38      2,300.00 1.000 2,300.00

1.000 2,300.00

0.000 0.00

0.000 0.00

0088

EACH8" GATE VALVE
0088 

W221.97      3,900.00 1.000 3,900.00

1.000 3,900.00

1.000 3,900.00

0.000 0.00

0089

EACHFIRE HYDRANT
0089 

W224.45      160.00 1.000 160.00

1.000 160.00

0.000 0.00

0.000 0.00

0090

EACH1" COMPRESSION COUPLING
0090 

W224.85      130.00 2.000 260.00

2.000 260.00

0.000 0.00

0.000 0.00

0091

EACH4" FLEXIBLE COUPLING
0091 

W348.00      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0092

EACH6" X 6" TAPPING TEE
0092 

W355.04      1,200.00 13.000 15,600.00

13.000 15,600.00

0.000 0.00

0.000 0.00

0093

EACH4" SLEEVE
0093 

W355.06      1,300.00 1.000 1,300.00

1.000 1,300.00

1.000 1,300.00

0.000 0.00

0094

EACH6" SLEEVE
0094 

W355.08      1,400.00 1.000 1,400.00

1.000 1,400.00

0.000 0.00

0.000 0.00

0095

EACH8" SLEEVE
0095 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   9 of 15

Nebraska Department of Roads Date: 09.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W357.14      460.00 52.000 23,920.00

52.000 23,920.00

34.000 15,640.00

0.000 0.00

0096

EACH4" - 45 DEGREE BEND

(DUCTILE IRON)

0096 

W357.16      510.00 4.000 2,040.00

4.000 2,040.00

4.000 2,040.00

0.000 0.00

0097

EACH6"- 45 DEGREE BEND

(DUCTILE IRON)

0097 

W357.18      43.00 5.000 215.00

5.000 215.00

0.000 0.00

0.000 0.00

0098

EACH4" - 45 DEGREE BEND

(P.V.C.)

0098 

W357.20      560.00 1.000 560.00

1.000 560.00

0.000 0.00

0.000 0.00

0099

EACH6"- 90 DEGREE BEND

(DUCTILE IRON)

0099 

W357.40      625.00 4.000 2,500.00

4.000 2,500.00

0.000 0.00

0.000 0.00

0100

EACH8" - 45 DEGREE BEND

(DUCTILE IRON)

0100 

W360.05      155.00 2.000 310.00

2.000 310.00

2.000 310.00

0.000 0.00

0101

EACH4" - 45 DEGREE WYE
0101 

W750.10      700.00 1.000 700.00

1.000 700.00

1.000 700.00

0.000 0.00

0102

EACHREMOVE FIRE HYDRANT
0102 

W800.93      29.00 50.000 1,450.00

50.000 1,450.00

65.000 1,885.00

0.000 0.00

0103

LF  BORING 1" WATER SERVICE
0103 

4976.20      1,680.00 0.000 0.00

1.000 1,680.00

1.000 1,680.00

0.000 0.00

4019

EACHSANITARY SEWER MODIFICATION

Conflicting flow lines with the storm sewer

4019 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   9 of 15

Nebraska Department of Roads Date: 09.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W760.07      1,470.00 0.000 0.00

1.000 1,470.00

1.000 1,470.00

0.000 0.00

4020

EACHWATER MAIN RELOCATION

Conflict with new storm sewer pipe

4020 

Contracted 129,262.00

Current 132,412.00

In place 77,785.25

This Estimate 0.00

GROUP 4A WATER MAIN

GROUP 8B ELECTRICAL

0003.74      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0104

EACHTEMPORARY TRAFFIC SIGNAL

AT N-21 & 13TH ST.

0104 

0030.80      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0105

LS  MOBILIZATION
0105 

A001.01      1,500.00 2.000 3,000.00

2.000 3,000.00

1.000 1,500.00

0.000 0.00

0106

EACHPULL BOX, TYPE PB-1
0106 

A001.02      1,400.00 2.000 2,800.00

2.000 2,800.00

1.000 1,400.00

0.000 0.00

0107

EACHPULL BOX, TYPE PB-1A
0107 

A003.10      1,200.00 8.000 9,600.00

8.000 9,600.00

0.000 0.00

0.000 0.00

0108

EACHTRAFFIC SIGNAL, TYPE TS-1
0108 

A003.20      950.00 1.000 950.00

1.000 950.00

0.000 0.00

0.000 0.00

0109

EACHTRAFFIC SIGNAL, TYPE TS-1A
0109 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   10 of 15

Nebraska Department of Roads Date: 09.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A004.15      1,400.00 1.000 1,400.00

1.000 1,400.00

0.000 0.00

0.000 0.00

0110

EACHTRAFFIC SIGNAL, TYPE TS-1B
0110 

A006.70      300.00 8.000 2,400.00

8.000 2,400.00

0.000 0.00

0.000 0.00

0111

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0111 

A007.00      275.00 12.000 3,300.00

12.000 3,300.00

12.000 3,300.00

0.000 0.00

0112

EACHVEHICLE DETECTOR, TYPE B PREFORMED
0112 

A009.08      4,000.00 35.000 140,000.00

35.000 140,000.00

0.000 0.00

0.000 0.00

0113

EACHSTREET LIGHTING UNIT, TYPE SL-A-40-6-0.25
0113 

A009.14      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0114

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0114 

A020.30      3,900.00 3.000 11,700.00

3.000 11,700.00

3.000 11,700.00

0.000 0.00

0115

EACHLIGHTING CONTROL CENTER, TYPE R
0115 

A070.10      2.75 3,394.000 9,333.50

3,394.000 9,333.50

2,534.000 6,968.50

654.000 1,798.50

0116

LF  1 1/2-INCH CONDUIT IN TRENCH
0116 

A070.13      5.50 223.000 1,226.50

223.000 1,226.50

185.000 1,017.50

20.000 110.00

0117

LF  2-INCH CONDUIT IN TRENCH
0117 

A070.22      7.00 24.000 168.00

24.000 168.00

24.000 168.00

0.000 0.00

0118

LF  4-INCH CONDUIT IN TRENCH
0118 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   10 of 15

Nebraska Department of Roads Date: 09.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A072.10      3.90 1,390.000 5,421.00

1,390.000 5,421.00

1,002.000 3,907.80

199.000 776.10

0119

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0119 

A072.14      5.70 73.000 416.10

73.000 416.10

95.000 541.50

63.666 362.90

0120

LF  2-INCH CONDUIT UNDER ROADWAY
0120 

A077.12      1.25 1,212.000 1,515.00

1,212.000 1,515.00

0.000 0.00

0.000 0.00

0121

LF  2/C #14 AWG TRAFFIC SIGNAL CABLE
0121 

A077.22      3.20 393.000 1,257.60

393.000 1,257.60

0.000 0.00

0.000 0.00

0122

LF  12/C #14 AWG TRAFFIC SIGNAL CABLE
0122 

A079.01      1.70 934.000 1,587.80

934.000 1,587.80

0.000 0.00

0.000 0.00

0123

LF  2/C #14 AWG DETECTOR LEAD-IN CABLE
0123 

A079.50      0.70 306.000 214.20

306.000 214.20

0.000 0.00

0.000 0.00

0124

LF  GROUNDING CONDUCTOR
0124 

A079.55      1.00 104.000 104.00

104.000 104.00

0.000 0.00

0.000 0.00

0125

LF  SERVICE CABLE
0125 

A080.22      1.30 4,675.000 6,077.50

4,675.000 6,077.50

0.000 0.00

0.000 0.00

0126

LF  STREET LIGHTING CABLE, NO. 6 BARE
0126 

A080.24      1.60 9,350.000 14,960.00

9,350.000 14,960.00

0.000 0.00

0.000 0.00

0127

LF  STREET LIGHTING CABLE, NO. 6 USE
0127 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   11 of 15

Nebraska Department of Roads Date: 09.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A500.21      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0128

EACHINSTALL TRAFFIC SIGNAL CONTROLLER, TYPE
TC-2070

0128 

A502.00      400.00 6.000 2,400.00

6.000 2,400.00

0.000 0.00

0.000 0.00

0129

EACHINSTALL PEDESTRIAN SIGNAL, TYPE PS-1
0129 

A505.90      6,500.00 3.000 19,500.00

3.000 19,500.00

1.000 6,500.00

0.000 0.00

0130

EACHINSTALL COMBINATION MAST ARM SIGNAL
AND LIGHTING POLE

TYPE CMP-40-12

0130 

A579.50      900.00 1.000 900.00

1.000 900.00

0.000 0.00

0.000 0.00

0131

EACHINSTALL UNINTERRUPTIBLE POWER SUPPLY
0131 

A610.00      700.00 1.000 700.00

1.000 700.00

1.000 700.00

0.000 0.00

0132

EACHREMOVE TRAFFIC SIGNAL

AT N-21 & 10TH ST.

0132 

A610.01      5,300.00 1.000 5,300.00

1.000 5,300.00

1.000 5,300.00

0.000 0.00

0133

EACHREMOVE TRAFFIC SIGNAL

AT N-21 & 13TH ST.

0133 

A610.10      1,000.00 2.000 2,000.00

2.000 2,000.00

2.000 2,000.00

0.000 0.00

0134

EACHREMOVE TRAFFIC SIGNAL HEAD
0134 

A611.12      200.00 2.000 400.00

2.000 400.00

2.000 400.00

0.000 0.00

0135

EACHREMOVE PEDESTRIAN PUSHBUTTON
0135 

A706.00      250.00 3.000 750.00

3.000 750.00

3.000 750.00

0.000 0.00

0136

EACHRELOCATE PULL BOX

TYPE PB-1

0136 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016
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Nebraska Department of Roads Date: 09.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A750.52      300.00 9.000 2,700.00

9.000 2,700.00

0.000 0.00

0.000 0.00

0137

EACHREPLACE

LUMINAIRE

0137 

A010.12      189.75 0.000 0.00

-45.000 -8,538.75

0.000 0.00

0.000 0.00

4023

EACHLUMINAIRE, TYPE HPS-250
4023 

A010.43      429.75 0.000 0.00

36.000 15,471.00

0.000 0.00

0.000 0.00

4024

EACHLED LUMINAIRE ON POLE, TYPE L1

Type L1 = SL-A-40-6-0.25

4024 

A010.44      429.75 0.000 0.00

9.000 3,867.75

0.000 0.00

0.000 0.00

4025

EACHLED LUMINAIRE ON POLE, TYPE L2

Type L2 = ECP-1 thru ECP-4 & EP-1 thru EP-5

4025 

Contracted 293,081.20

Current 303,881.20

In place 81,153.30

This Estimate 3,047.50

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 19,840.000 9,920.00

19,840.000 9,920.00

43,720.000 21,860.00

1,995.000 997.50

0138

BDAYBARRICADE, TYPE II
0138 

0001.10      4.00 4,178.000 16,712.00

4,178.000 16,712.00

10,467.000 41,868.00

392.000 1,568.00

0139

BDAYBARRICADE, TYPE III
0139 

0001.90      1.75 5,243.000 9,175.25

5,243.000 9,175.25

18,999.000 33,248.25

644.000 1,127.00

0140

EACHSIGN DAY
0140 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.99      0.75 2,200.000 1,650.00

2,200.000 1,650.00

2,343.000 1,757.25

105.000 78.75

0141

EACHCONTRACTOR FURNISHED SIGN DAY
0141 

0002.28      0.30 15,500.000 4,650.00

15,500.000 4,650.00

1,362.000 408.60

0.000 0.00

0142

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0142 

0002.30      0.40 6,500.000 2,600.00

6,500.000 2,600.00

4,871.000 1,948.40

0.000 0.00

0143

LF  PAVEMENT MARKING REMOVAL
0143 

0002.44      0.60 33,500.000 20,100.00

33,500.000 20,100.00

22,091.500 13,254.90

0.000 0.00

0144

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0144 

0002.47      0.20 33,500.000 6,700.00

33,500.000 6,700.00

0.000 0.00

0.000 0.00

0145

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0145 

0003.10      300.00 200.000 60,000.00

200.000 60,000.00

38.500 11,550.00

0.000 0.00

0146

DAY FLAGGING
0146 

0005.10      85.00 259.000 22,015.00

259.000 22,015.00

182.000 15,470.00

7.000 595.00

0147

DAY TRAFFIC CONTROL MANAGEMENT
0147 

0010.04      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0148

EACHFIELD OFFICE
0148 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

591.000 1,182.00

0.000 0.00

0149

HOURTRAINING
0149 
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Nebraska Department of Roads Date: 09.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.10      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0150

LS  MOBILIZATION
0150 

1017.00      42,000.00 1.000 42,000.00

1.000 42,000.00

1.000 42,000.00

0.000 0.00

0151

LS  CONSTRUCTION STAKING AND SURVEYING
0151 

9110.01      60.00 10.000 600.00

10.000 600.00

35.250 2,115.00

0.000 0.00

0152

HOURRENTAL OF LOADER, FULLY OPERATED
0152 

9110.03      60.00 10.000 600.00

10.000 600.00

37.750 2,265.00

0.000 0.00

0153

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0153 

9110.07      50.00 10.000 500.00

10.000 500.00

38.750 1,937.50

0.000 0.00

0154

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0154 

9110.27      80.00 10.000 800.00

10.000 800.00

27.833 2,226.64

0.000 0.00

0155

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0155 

L022.75      10.00 500.000 5,000.00

500.000 5,000.00

0.000 0.00

0.000 0.00

0156

LF  TEMPORARY SILT CHECK
0156 

L022.90      10.00 500.000 5,000.00

500.000 5,000.00

1,552.000 15,520.00

0.000 0.00

0157

LF  TEMPORARY SILT FENCE
0157 

L860.24      1,500.00 7.000 10,500.00

7.000 10,500.00

0.000 0.00

0.000 0.00

0158

EACHSTORM EVENT RESTORATION - INCENTIVE
0158 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   13 of 15

Nebraska Department of Roads Date: 09.09.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      7,000.00 1.000 7,000.00

1.000 7,000.00

0.800 5,600.00

0.000 0.00

0159

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0159 

0002.85      24.00 0.000 0.00

176.000 4,224.00

436.000 10,464.00

0.000 0.00

4003

EACHTUBULAR POST

Added to aid in traffic flow

4003 

Contracted 240,522.25

Current 244,746.25

In place 237,675.54

This Estimate 4,366.25

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,412,369.98

Current 4,573,434.98

In place 3,924,459.94

This Estimate 74,833.75

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   13 of 15

Nebraska Department of Roads Date: 09.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.08      STREET LIGHTING UNIT, TYPE SL-A-40-6-0.25

Project 61514  000   

Prpsl Line Nbr 0113

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

688902    

na

35.00 28,665.00S.P. Initial Payment0002

$28,665.00Total for stockpile nbr 1: 35.00

2Stkpl Nbr

688902    

na

1.00 1,193.00S.P. Initial Payment0002

$1,193.00Total for stockpile nbr 2: 1.00

3Stkpl Nbr

688902    

na

3.00 1,425.00S.P. Initial Payment0002

$1,425.00Total for stockpile nbr 3: 3.00

4Stkpl Nbr

742810    

ST LIGHT UNIT SL-A-40-6-0.25 MATERIALS

1.00 4,324.62S.P. Initial Payment0008

$4,324.62Total for stockpile nbr 4: 1.00

$35,607.62Total for proposal line nbr 0113: 40.00

$35,607.62Total for item code A009.08: 40.00

Item Cd Item Desc

A020.30      LIGHTING CONTROL CENTER, TYPE R

Project 61514  000   

Prpsl Line Nbr 0115

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

742810    

MR-UCL SPEC 6547 #33049400

3.00 3,951.72S.P. Initial Payment0008



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   14 of 15

Nebraska Department of Roads Date: 09.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A020.30      LIGHTING CONTROL CENTER, TYPE R

Project 61514  000   

Prpsl Line Nbr 0115

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

742810    

MR-UCL SPEC 6547 #33049400

-2.00 -2,634.48S.P. Adjustment0010

742810    

MR-UCL SPEC 6547 #33049400

-1.00 -1,317.24S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0115: 0.00

$0.00Total for item code A020.30: 0.00

Item Cd Item Desc

A072.10      1 1/2-INCH CONDUIT UNDER ROADWAY

Project 61514  000   

Prpsl Line Nbr 0119

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

742810    

PVC 1-1/2-PVC-SCHED-40-10FT CONDUIT

5,400.00 2,700.00S.P. Initial Payment0008

742810    

PVC 1-1/2-PVC-SCHED-40-10FT CONDUIT

-19.667 -9.83S.P. Adjustment0008

742810    

PVC 1-1/2-PVC-SCHED-40-10FT CONDUIT

-19.667 -9.83S.P. Adjustment0012

742810    

PVC 1-1/2-PVC-SCHED-40-10FT CONDUIT

-19.666 -9.83S.P. Adjustment0014

742810    

PVC 1-1/2-PVC-SCHED-40-10FT CONDUIT

-341.00 -170.50S.P. Adjustment0015

742810    

PVC 1-1/2-PVC-SCHED-40-10FT CONDUIT

-403.00 -201.50S.P. Adjustment0016

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   14 of 15

Nebraska Department of Roads Date: 09.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A072.10      1 1/2-INCH CONDUIT UNDER ROADWAY

Project 61514  000   

Prpsl Line Nbr 0119

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

742810    

PVC 1-1/2-PVC-SCHED-40-10FT CONDUIT

-199.00 -99.50S.P. Adjustment0017

$2,199.01Total for stockpile nbr 1: 4,398.00

$2,199.01Total for proposal line nbr 0119: 4,398.00

$2,199.01Total for item code A072.10: 4,398.00

Item Cd Item Desc

A080.22      STREET LIGHTING CABLE, NO. 6 BARE

Project 61514  000   

Prpsl Line Nbr 0126

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

742810    

WIRE BARE-SD-6-7STR-CU-2500R WIRE

5,000.00 1,550.00S.P. Initial Payment0008

$1,550.00Total for stockpile nbr 1: 5,000.00

$1,550.00Total for proposal line nbr 0126: 5,000.00

$1,550.00Total for item code A080.22: 5,000.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6514X          

0017 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   15 of 15

Nebraska Department of Roads Date: 09.09.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 61514  000   

Prpsl Line Nbr 0127

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

742810    

WIRE USE-RHH-RHW-6-BLK-STR-CU-2500R

10,000.00 4,290.00S.P. Initial Payment0008

$4,290.00Total for stockpile nbr 1: 10,000.00

$4,290.00Total for proposal line nbr 0127: 10,000.00

$4,290.00Total for item code A080.24: 10,000.00

$43,646.63Total remaining for contract:


